
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

8127 project limits I-90

Staked by                             Date Work Started Date Work Completed  Date

NA 9/1/2011 10/4/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Mike Muir

10/11/2019

E. Knudson

10/11/2019

Mike Muir 10/11/19

Item 555
CO 116 ITS Electrical Modifications 

Previous Estimate for " Additional Infrastructure & wiring sheet 712-713" was at 95%. Contractor completed this task. Bringing this Estimate 95 
up to 100%. 

Amount = $22,356.13 x 5% = $1,117.81

OK TO PAY $1,117.81

Previous Estimate for "Additional Fiber work on Sheet 712-713" was at 95%. Contractor completed this task. Bringing this Estimate 95 up to 
100%.

Amount = $33,691.63 x 5% = $1,684.58

OK TO PAY $1,684.58

Previous Estimate for "Install Wildlife Camera and Cabinet" was at 90%. Contractor completed this task. Bringing this Estimate up to 100%.

Amount = $ 6,975.00 x 10% = $692.72

OK TO PAY $692.72

TOTAL AMOUNT  TO PAY = $1,117.81 + $1,684.58 + $692.72 = $3,495.11

Materials documented on previous field note records
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